1 - Gestion Administrativa del Proyecto - Tarea #22

Gestiones Administrativas Generales del Proyecto
10/23/2020 03:32 PM - Rodrigo Benitez

Status: Nueva Start date:
Priority: Normal Due date:
Assignee: % Done:
Category: Estimated time:
Target version:

10/23/2020
10/31/2021
10%

0.00 hour

Description

History

#1 - 10/23/2020 03:34 PM - Rodrigo Benitez
- % Done changed from 0 to 10

04/22/2025

1/1
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